

BDS FIELD TIE-IN REPORT

FULL AIRCRAFT WORK LIST

POM DATA AS OF: 7/2/2026 8:48:21 AM

AIRCRAFT: 11

TOTAL JOB LINES: 187

TIE-IN REPORT SUMMARY

12334285:LAIRCM 15 DAY INSPECTION

- INTERVAL 6 COMPLETE. INTERVAL 7 DUE 07/10/2026, COMPLETE BY 07/15/2026

12123549:NCR COLLECTOR FOR COMPLETED BOOMS

- 3 OPEN P/U'S AND ONE OPEN NCR

U1248921:RWT TAIL ANTENNA SANDED/OVERSPRAYED

- 170-EXT-1370-RGEN-0919-009NC: QTY 2 BROKEN NUTPLATES 170-EXT-1370-RRMV-RGEN-006NC: 148T7682-17 EMI GASKET SUPPORT RING EMI GASKET INSTALLED AND BOND PASSED, ORDER UPDATE IN WORK. FOLLOW ON AFTER PANEL INSTALL, PERFORM AEROSMOOTH SEAL FOR ANTENNA INSTALL.

U1249230:NCR: NCR410255P, DISCREPANCY: 1, DISPOSITION: 01

- CMSP REPLACEMENT DUE TO BROKEN BAYONET LUGS RE-ALLOCATED CMSP FROM VH120 TO VH118. FOLLOW ON

U1249238:NCR: NCR410261P, DISCREPANCY: 1, DISPOSITION: 01

- FOLLOW ON

- RECONVENED TO ENGINEERING

12701007:SURGE BOOT PRESSURE CHECK

- INTERVAL 13 DUE: 16JUN2026

- OP.0032: 148T7681-9, TAIL RWR ANTENNA PANEL UP TO OK TO INSTALL PANEL TACKED ON/TEMP INSTALLED IN PLACE, UP TO OK TO INSTALL. FOLLOW ON

12331991:ROUTE MA-1 OXY BOTTLES TO FILL

• SOLD

• **SOLD**

12091570:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

U1249176:OXY BOTTLE DEPLETED, R/R

• SOLD

12468116:INSTALL OXY BOTTLE PRE'S

12104950:LOAD AND VERIFY LDS SOFTWARE

- UP TO SEIT FOR REVIEW

- UP TO SEIT FOR REVIEW

12423046:842-PREFLIGHT-STC-FERRY

12423294:842-PREFLTLMI-STC-FERRY

- CDS/BOOM SETUP FOR INSPECTION

12468140:REMOVE OXY BOTTLE PRE'S

12334583:ACC 876 CLOSE OUT

12418976:LAIRCM 15 DAY INSPECTION

- INTERVAL 5 DUE: 28JUN2026 TO 03JUL2026 INTERVAL 5 CHECK PERFORMED, LH TURRET DESSICANT REPLACED, PERFORMED 1 HR POWER ON. UP TO 24 HR RECHECK 07/02/2026, WORK THURSDAY OR WITH PREFLIGHT CHECK.

12063547:FOD SWEEP OF CDS BAY AT EDC

12123554:NCR COLLECTOR FOR COMPLETED BOOMS

- 4 OPEN NCR'S

N1248128:LH TURRET R/R

- CONTACTED FIELD COORDINATORS TO OBTAIN AIRSTAIRS AND SCISSOR LIFTS, WERE INFORMED BY COORDINATOR THAT THEY DON'T LIKE STAGING EQUIPMENT AT COMPASS UNTIL WITHIN A FEW HOURS OF IT BEING NEEDED/USED. WILL NEED 3RD SHIFT FOLLOW ON.

- LOST TOOL

12701009:SURGE BOOT PRESSURE CHECK

- INTERVAL 9 DUE: 18JUN2026 WORK WITH PREFLIGHT

12403498:PRE-DELIVERY BATTERY LIFE CHECK AND REPLACEMENT

12332010:ROUTE MA-1 OXY BOTTLES TO FILL

12109439:INSTALL ACMC MA-1 OXY BOTTLE

12109361:INSTALL OXY BOTTLE/MASK, MAIN DECK CARGO COMPARTMENT

12109444:MA-1 OXY BOTTLE INSTL, AFT CLOSET

12109279:MA-1 OXY BOTTLE BRACKET INSTL - FLIGHT DECK

12109317:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

12468160:INSTALL OXY BOTTLE PRE'S

- HELD FOR CMSP INSTALL/PARTS

12056514:RWR CMSP INSTALL/HOOKUPS

- CALL PLACED ON BOARD FOR ENGINEERING "W" TAG TO LOCK OUT RWR SYSTEM FOR FLIGHTS DUE TO PART INAVAILABILITY. ETA FOR CMSP IS APPROXIMATELY 06/30/2026. N1248556: NCR409355W#1, DUE TO PART SHORTAGES, CAP/STOW CONNECTORS FOR RWR CMSP AND LOCK OUT SYSTEM FOR FLIGHTS

N1248556:COUNTER MEASURES SIGNAL PROCESSOR SOS

12054863:INSTALL CLASSIFIED RFSDS SOFTWARE

- HELD FOR CMSP INSTALL/PARTS

12399659:INSTALL APT SOFTWARE

12054751:LOAD AND VERIFY LDS SOFTWARE

12417419:LRT TEST- RWR RADOME

- HELD FOR CMSP INSTALL/PARTS

12063539:FLIGHT SQUAWK NCR COLLECTOR FOR ED

12646568:MIL HF LMI PREFLIGHT LMI

- FLIGHT RESCHEDULED FOR SUNDAY 07/05/2026

- THERE ARE 8 PREFLIGHT ORDERS LEFT

- THERE ARE 8 LMI ORDERS LEFT

- THERE ARE 8 POSTFLIGHT ORDERS LEFT

- THERE ARE 3 QUICKTURN ORDERS LEFT

12422997:842-PREFLIGHT-STC-FERRY

12423257:842-PREFLTLMI-STC-FERRY

12468191:REMOVE OXY BOTTLE PRE'S

12334572:ACC 876 CLOSE OUT

- LOST TOOL

11846145:LAIRCM 15 DAY INSPECTION

- 24 HR RECHECK DUE, 05:08 OF 02JUL2026 TO 05:08 OF 03JUL2026.

12063556:FOD SWEEP OF CDS BAY AT EDC

12123580:NCR COLLECTOR FOR COMPLETED BOOMS

U1248954:842-349545-9 RUB PLATE MISSING PAINT ALONG PART EDGE

- OP190: -5 UPPER FWD BOOM PNL PNL NOT COMPLETELY REMOVED, ALL SHIFT AGREE, PATH FORWARD REMOVE AND REINSTALL PER REMOVAL PROCESS OP200:-7 BOOM ACCESS PNL, CAN'T BE INSTALLED UNTIL -5 HAS BEEN REINSTALLED

- BOOM OVER SWING DISCREPANCIES HAVE BEEN WRITTEN UP

U1248782:LAIRCM PROCESS CONNECTOR DM13501B BCA RETESTING

- NEEDS FOLLOW ON FOR PREFLIGHT, OPEN ITEMS

- **RESUBMIT FOR FLIGHT RELIEF**

N1249177:CMSP OK TO FLY

- COMPLETE, UP TO RECONVENE WHEN PARTS AVAILABLE

U1249234:NCR: NCR410256P, DISCREPANCY: 1, DISPOSITION: 01

- LRU AND BATTERIES ARRIVED, INSTALL IN WORK. FOLLOW ON

N1249211:MIL-GPS RIGHT R/R

• SOLD

12109349:ROUTE MA-1 OXY BOTTLES TO FILL

11386038:INSTALL ACMC MA-1 OXY BOTTLE

12109366:INSTALL OXY BOTTLE/MASK, MAIN DECK CARGO COMPARTMENT

12109373:MA-1 OXY BOTTLE INSTL, AFT CLOSET

12307209:MA-1 OXY BOTTLE BRACKET INSTL - FLIGHT DECK

12109323:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

12468182:INSTALL OXY BOTTLE PRE'S

12106264:RWR CMSP INSTALL/HOOKUP

12104853:INSTALL CLASSIFIED RFSDS SOFTWARE

12327767:INSTALL APT SOFTWARE

12054816:LOAD AND VERIFY LDS SOFTWARE

12521072:LRT TEST- RWR RADOME

12063544:FLIGHT SQUAWK NCR COLLECTOR FOR EDC

12646554:MIL HF LMI PREFLIGHT LMI

- FOLLOW ON FOR LMI 12112740 CHECK

• SOLD

• SOLD

- THERE ARE 7 LMI ORDERS LEFT

- THERE ARE 7 PREFLIGHT ORDERS LEFT

- THERE ARE 8 POSTFLIGHT ORDERS LEFT

- THERE ARE 3 QUICKTURN ORDERS LEFT

12423035:842-PREFLIGHT-STC-FERRY

12423263:842-PREFLTLMI-STC-FERRY

12468214:REMOVE OXY BOTTLE PRE'S

12420076:ACC 876 CLOSE OUT

12798853:MIL HF TUNE TS

- DO NOT WORK, PER MOFFAT ORDER ON HOLD

12772993:HIRF USE SHT 7 IN LIEU OF SHT 4

LN1378 / VH121 / VZ476 - F1 FUEL DOCK

- COMPLETE LESS REMOVALS/RETESTING

- OP20: IR SENSOR #1 INSTALLED UP TO RETESTING W/W U1247776 OP21: IR SENSOR #2
INSTALLED UP TO RETESTING W/W U1247776 OP22: LAIRCM MAINTENANCE PNL INSTALLED UP
TO RETESTING W/W U1247852

12091724:FUEL #5 FTP FOR CDS - SETUP, DEPLOYMENT, LEAK TEST AND REWIND/STOW

N1249143:CDS REEL R/R

- R&R CDS REEL HOSE REMOVED AND PLACED IN SA DOLLEY, DROGUE REMOVED AND PLACED IN WIP, AND MANIFOLD IS REMOVED AND TEMP INSTALLED FOR CLOSURE/PROTECTION. FOLLOW ON.

N1249122:CDS STOWAGE TUBE R/R

12108472:FUEL #6 INSTALL CDS DROGUE ASSY

12063388:FUEL #8 ACC 875 CLOSE OUT

12111216:LAIRCM A/G INT, GLTA STOW, SYSTEM LEVEL FT

12111291:LAIRCM 15 DAY INSPECTION

- INTERVAL 2 COMPLETE. INTERVAL 3 DUE 07/10/2026, COMPLETE BY 07/15/2026

N1249109:LOWER TURRET R/R

- TURRET INSTALL, CONNECT HOOKUP, HIRF PASSED ALL DOC ADDED TO JOB, NEED QA TO REVIEW/STAMP DESICCANT REPLACED REQUIRES 24 RECHECK 7/02 AFTER 0930 RETESTING HELD FOR POWER OLD TURRET IS STAGED IN PARTS ROOM, NEEDS TO BE PUT IN SHIPPING CONTAINER AND SENT BACK TO EMC

12420662:FOD SWEEP OF CDS BAY AT EDC

12123548:NCR COLLECTOR FOR COMPLETED BOOMS

- QA- RECONVENE TO ENGINEERING PRIOR TO TICKETING FOR FINAL DISPOSITION.

12106370:PRE-DELIVERY BATTERY LIFE CHECK AND REPLACEMENT

12060206:FILL EXTINGUISHER-WATER WITH AC-40

12244333:INSTALL FIRE EXTINGUISHERS

12111096:FTP- RECHARGER, INTEGRAL AE & AFT ATTENDANT SEATS

12109386:CONNECT OXY SYSTEM, APMC

12483580:OXYGEN SYSTEM CONNECTION INSTL, AFT MDCC

12060242:ROUTE MA-1 OXY BOTTLES TO FILL

12109374:INSTALL ACMC MA-1 OXY BOTTLE

12109370:INSTALL OXY BOTTLE/MASK, MAIN DECK CARGO COMPARTMENT

12109438:MA-1 OXY BOTTLE INSTL, AFT CLOSET

12307207:MA-1 OXY BOTTLE BRACKET INSTL - FLIGHT DECK

12109350:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

12468090:INSTALL OXY BOTTLE PRE'S

12111112:FTP – TANKER TSAS JREAP

12106238:RWR CMPS INSTALL/HOOKUPS

12106421:RWR NOSE INSTALL

12106406:RWR LWING INSTALL

12106712:RWR RWING INSTALL

12106729:RWR TAIL INSTALL

12107445:RWR LWING HOOKUPS

12107444:RWR RWING HOOKUPS

12107438:RWR NOSE HOOKUPS

12107467:RWR TAIL HOOKUPS

12104806:RWR LWING PNL INSTALL (PASS-THROUGH)

- ENSURE WE CHARGE ALL TIME TO BCA

12104811:RWR RWING PNL INSTALL (PASS-THROUGH)

- ENSURE WE CHARGE ALL TIME TO BCA

12327463:RWR TAIL PNL INSTALL (PASS-THROUGH)

- ENSURE WE CHARGE ALL TIME TO BCA

12399359:LOAD AND VERIFY CLASSIFIED TSAS AND MDN SW

12054877:INSTALL CLASSIFIED RFSDS SOFTWARE

12054710:INSTALL CLASSIFIED IBR SOFTWARE

12399608:INSTALL APT SOFTWARE

12398939:LOAD AND VERIFY LDS SOFTWARE

12333848:LRT TEST- RWR RADOME

12420625:FLIGHT SQUAWK NCR COLLECTOR FOR EDC

12646575:MIL HF LMI PREFLIGHT LMI

- THERE ARE 8 PREFLIGHT ORDERS LEFT

- THERE ARE 3 LMI ORDERS LEFT

- THERE ARE 2 POSTFLIGHT ORDERS LEFT

- THERE ARE 3 QUICKTURN ORDERS LEFT

12468105:REMOVE OXY BOTTLE PRE'S

12334495:MISC NON CONFORMANCE COLLECTOR FOR EMC

- 2 OPEN NCR'S U1247776 U1247852

12772994:HIRF TEST SHT 7 IN LIEU OF SHT4