

BDS FIELD TIE IN - PRINT VERSION

BDS FIELD TIE IN - PRINT VERSION

TIE-IN REPORT SUMMARY

POM Data as of: 7/2/2026 7:08:57 AM

LN1370 / VH118 / VZ113 - STALL 213

LAIRCM

12334285:LAIRCM 15 DAY INSPECTION

â€¢ INTERVAL 6 COMPLETE. INTERVAL 7 DUE 07/10/2026, COMPLETE BY 07/15/2026

BOOM

12123549:NCR COLLECTOR FOR COMPLETED BOOMS

12123765:REMOVAL LOG FOR COMPLETED BOOMS

MISC

12111755:MISC NON CONFORMANCE COLLECTOR FOR EDC

â€¢ 3 OPEN P/U'S AND ONE OPEN NCR

U1248921:RWT TAIL ANTENNA SANDED/OVERSPRAYED

â€¢ 170-EXT-1370-RGEN-0919-009NC: QTY 2 BROKEN NUTPLATES 170-EXT-1370-RRMV-RGEN-006NC: 148T7682-17 EMI GASKET SUPPORT RING EMI GASKET INSTALLED AND BOND PASSED, ORDER UPDATE IN WORK. FOLLOW ON AFTER PANEL INSTALL, PERFORM AEROSMOOTH SEAL FOR ANTENNA INSTALL.

N1248188:CDS DRIVE BELT MECR-02752

â€¢ RECONVENED TO ENGINEERING

U1249230:NCR: NCR410255P, DISCREPANCY: 1, DISPOSITION: 01

â€¢ CMSP REPLACEMENT DUE TO BROKEN BAYONET LUGS RE-ALLOCATED CMSP FROM VH120 TO VH118. FOLLOW ON

U1249238:NCR: NCR410261P, DISCREPANCY: 1, DISPOSITION: 01

â€¢ FOLLOW ON

12701007:SURGE BOOT PRESSURE CHECK

â€¢ INTERVAL 13 DUE: 16JUN2026

12336077:UNPLANNED REMOVAL LOG ACC876P1

â€¢ OP.0032: 148T7681-9, TAIL RWR ANTENNA PANEL UP TO OK TO INSTALL PANEL TACKED ON/TEMP INSTALLED IN PLACE, UP TO OK TO INSTALL. FOLLOW ON

OXY

12331991:ROUTE MA-1 OXY BOTTLES TO FILL

â€¢ SOLD

12109379:MA-1 OXY BOTTLE BRACKET INSTL - FLIGHT DECK

â€¢ SOLD

12091570:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

U1249176:OXY BOTTLE DEPLETED, R/R

â€¢ SOLD

12468116:INSTALL OXY BOTTLE PRE'S

SOFTWARE

12104950:LOAD AND VERIFY LDS SOFTWARE

â€¢ UP TO SEIT FOR REVIEW

11839929:DCMA VERIFICATION OF MTC SOFTWARE LOADS LESS LDS/CMCF AND AP

â€¢ UP TO SEIT FOR REVIEW

FLIGHT

12423046:842-PREFLIGHT-STC-FERRY

12423294:842-PREFLTMI-STC-FERRY

TICKET

12335904:EDC RECEIVAL INSPECTION KC-46

â€¢ CDS/BOOM SETUP FOR INSPECTION

12335677:RECEIVAL INSPECTION NON CONFORMANCES

12468140:REMOVE OXY BOTTLE PRE'S

12104736:MTC VERIFICATION

12334583:ACC 876 CLOSE OUT

LN1372 / VH119 / VZ115 - STALL 202

LAIRCM

12418976:LAIRCM 15 DAY INSPECTION

â€¢ INTERVAL 5 DUE: 28JUN2026 TO 03JUL2026 INTERVAL 5 CHECK PERFORMED, LH TURRET DESSICANT REPLACED, PERFORMED 1 HR POWER ON. UP TO 24 HR RECHECK 07/02/2026, WORK THURSDAY OR WITH PREFLIGHT CHECK.

CDS

12063547:FOD SWEEP OF CDS BAY AT EDC

BOOM

12123554:NCR COLLECTOR FOR COMPLETED BOOMS

12336748:REMOVAL LOG FOR COMPLETED BOOMS

MISC

12063155:MISC NON CONFORMANCE COLLECTOR FOR EDC

â€¢ 4 OPEN NCR'S

U1247409:LOST ITEM REPORT #84

â€¢ LOST TOOL

N1248128:LH TURRET R/R

â€¢ CONTACTED FIELD COORDINATORS TO OBTAIN AIRSTAIRS AND SCISSOR LIFTS, WERE INFORMED BY COORDINATOR THAT THEY DON'T LIKE STAGING EQUIPMENT AT COMPASS UNTIL WITHIN A FEW HOURS OF IT BEING NEEDED/USED. WILL NEED 3RD SHIFT FOLLOW ON.

12701009:SURGE BOOT PRESSURE CHECK

â€¢ INTERVAL 9 DUE: 18JUN2026 WORK WITH PREFLIGHT

12336075:UNPLANNED REMOVAL LOG ACC876P1

12403498:PRE-DELIVERY BATTERY LIFE CHECK AND REPLACEMENT

OXY

12332010:ROUTE MA-1 OXY BOTTLES TO FILL

12109439:INSTALL ACMC MA-1 OXY BOTTLE

12109361:INSTALL OXY BOTTLE/MASK, MAIN DECK CARGO COMPARTMENT

12109444:MA-1 OXY BOTTLE INSTL, AFT CLOSET

12109279:MA-1 OXY BOTTLE BRACKET INSTL - FLIGHT DECK

12109317:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

12468160:INSTALL OXY BOTTLE PRE'S

CLASSIFIED

12111259:CLASSIFIED - FTP- RADIO FREQUENCY DEFENSE

â€¢ HELD FOR CMSP INSTALL/PARTS

RWR INSTALL

12056514:RWR CMSP INSTALL/HOOKUPS

â€¢ CALL PLACED ON BOARD FOR ENGINEERING "W" TAG TO LOCK OUT RWR SYSTEM FOR FLIGHTS DUE TO PART INAVAILABILITY. ETA FOR CMSP IS APPROXIMATELY 06/30/2026. N1248556: NCR409355W#1, DUE TO PART SHORTAGES, CAP/STOW CONNECTORS FOR RWR CMSP AND LOCK OUT SYSTEM FOR FLIGHTS

N1248556:COUNTER MEASURES SIGNAL PROCESSOR SOS

SOFTWARE

12054863:INSTALL CLASSIFIED RFSDS SOFTWARE

â€¢ HELD FOR CMSP INSTALL/PARTS

12399659:INSTALL APT SOFTWARE

12054751:LOAD AND VERIFY LDS SOFTWARE

11839917:DCMA VERIFICATION OF MTC SOFTWARE LOADS LESS LDS/CMCF AND AP

HIRF

12417419:LRT TEST- RWR RADOME

â€¢ HELD FOR CMSP INSTALL/PARTS

FLIGHT

12063539:FLIGHT SQUAWK NCR COLLECTOR FOR ED

12646568:MIL HF LMI PREFLIGHT LMI

12112785:842-PREFLIGHT-STC-001

â€¢ FLIGHT RESCHEDULED FOR SUNDAY 07/05/2026

12091939:842-PREFLTLMI-STC-001

â€¢ THERE ARE 8 PREFLIGHT ORDERS LEFT

12796671:842-POSTFLIGHT-STC-001

â€¢ THERE ARE 8 LMI ORDERS LEFT

12091957:842-QUICKTURN-STC-001

â€¢ THERE ARE 8 POSTFLIGHT ORDERS LEFT

12424090:842-THRUFLIGHT-EDC-001

â€¢ THERE ARE 3 QUICKTURN ORDERS LEFT

12091983:842-THRUFLTLMI-STC-001

12422997:842-PREFLIGHT-STC-FERRY

12423257:842-PREFLTLMISTC-FERRY

TICKET

12335902:EDC RECEIVAL INSPECTION KC-46

12335670:RECEIVAL INSPECTION NON CONFORMANCES

12468191:REMOVE OXY BOTTLE PRE'S

12104714:MTC VERIFICATION

12334572:ACC 876 CLOSE OUT

LOST TOOL

U1245501:LOST TOOL REPORT #73

â€¢ LOST TOOL

LN1376 / VH120 / VZ116 - STALL 215

LAIRCM

11846145:LAIRCM 15 DAY INSPECTION

â€¢ 24 HR RECHECK DUE, 05:08 OF 02JUL2026 TO 05:08 OF 03JUL2026.

CDS

12063556:FOD SWEEP OF CDS BAY AT EDC

BOOM

12123580:NCR COLLECTOR FOR COMPLETED BOOMS

U1248954:842-349545-9 RUB PLATE MISSING PAINT ALONG PART EDGE

12123756:REMOVAL LOG FOR COMPLETED BOOMS

**â€¢ OP190: -5 UPPER FWD BOOM PNL PNL NOT COMPLETELY REMOVED, ALL SHIFT
AGREE, PATH FORWARD REMOVE AND REINSTALL PER REMOVAL PROCESS OP200:-7
BOOM ACCESS PNL, CAN'T BE INSTALLED UNTIL -5 HAS BEEN REINSTALLED**

MISC

12063177:MISC NON CONFORMANCE COLLECTOR FOR EDC

â€¢ BOOM OVER SWING DISCREPANCIES HAVE BEEN WRITTEN UP

U1248782:LAIRCM PROCESS CONNECTOR DM13501B BCA RETESTING

â€¢ NEEDS FOLLOW ON FOR PREFLIGHT, OPEN ITEMS

N1249031:R&R LH GLTA

â€¢ RESUBMIT FOR FLIGHT RELIEF

N1249177:CMSP OK TO FLY

â€¢ COMPLETE, UP TO RECONVENE WHEN PARTS AVAILABLE

N1246144:M13103 APS UNIT UNCERTIFIED SOFTWARE

U1249234:NCR: NCR410256P, DISCREPANCY: 1, DISPOSITION: 01

â€¢ LRU AND BATTERIES ARRIVED, INSTALL IN WORK. FOLLOW ON

U1248028:LOST ITEM REPORT # 77

N1246146:M13106 APS UNIT UNCERITIFED SOFTWARE

N1249211:MIL-GPS RIGHT R/R

â€¢ SOLD

12113243:UNPLANNED REMOVAL LOG ACC876P1

12403525:BATTERY LIFE CHECK AND REPLACEMENT

OXY

12109349:ROUTE MA-1 OXY BOTTLES TO FILL

11386038:INSTALL ACMC MA-1 OXY BOTTLE

12109366:INSTALL OXY BOTTLE/MASK, MAIN DECK CARGO COMPARTMENT

12109373:MA-1 OXY BOTTLE INSTL, AFT CLOSET

12307209:MA-1 OXY BOTTLE BRACKET INSTL - FLIGHT DECK

12109323:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

12468182:INSTALL OXY BOTTLE PRE'S

CLASSIFIED

12111260:CLASSIFIED - FTP- RADIO FREQUENCY DEFENSE

RWR INSTALL

12106264:RWR CMSP INSTALL/HOOKUP

MISC

12772993:HIRF USE SHT 7 IN LIEU OF SHT 4

SOFTWARE

12104853:INSTALL CLASSIFIED RFSDS SOFTWARE

12327767:INSTALL APT SOFTWARE

12054816:LOAD AND VERIFY LDS SOFTWARE

11839935:DCMA VERIFICATION OF MTC SOFTWARE LOADS LESS LDS/CMCF AND AP

HIRF

12521072:LRT TEST- RWR RADOME

FLIGHT

12063544:FLIGHT SQUAWK NCR COLLECTOR FOR EDC

12646554:MIL HF LMI PREFLIGHT LMI

â€¢ FOLLOW ON FOR LMI 12112740 CHECK

12335510:842-PREFLIGHT-STC-001

â€¢ SOLD

12112740:842-PREFLTLMI-STC-001

â€¢ THERE ARE 7 PREFLIGHT ORDERS LEFT

â€¢ FOLLOW ON

12796672:842-POSTFLIGHT-STC-001

â€¢ THERE ARE 8 LMI ORDERS LEFT

12112744:842-PREFLIGHT-STC-002

12112974:842-QUICKTURN-STC-001

⚠️ THERE ARE 8 POSTFLIGHT ORDERS LEFT

12064928:842-THRUFLIGHT-EDC-001

⚠️ THERE ARE 3 QUICKTURN ORDERS LEFT

12335975:842-THRUFLTLMI-STC-001

12423035:842-PREFLIGHT-STC-FERRY

12423263:842-PREFLTLMI-STC-FERRY

TICKET

12113013:EDC RECEIVAL INSPECTION KC-46

12112867:RECEIVAL INSPECTION NON CONFORMANCES

12468214:REMOVE OXY BOTTLE PRE'S

12327418:MTC VERIFICATION

12420076:ACC 876 CLOSE OUT

MISC

12798853:MIL HF TUNE TS

⚠️ DO NOT WORK, PER MOFFAT ORDER ON HOLD

LN1378 / VH121 / VZ476 - F1 FUEL DOCK

MISC

U1247776:LOG FOR BCA REMOVALS REF 169-1378-N1691305832-001NC

⚠️ COMPLETE LESS REMOVALS/RETESTING

TRAVELER

12336017:UNPLANNED REMOVAL LOG ACC574P

⚠️ OP20: IR SENSOR #1 INSTALLED UP TO RETESTING W/W U1247776 OP21: IR SENSOR #2 IINSTALLED UP TO RETESTING W/W U1247776 OP22: LAIRCM MAINTENANCE PNL INSTALLED UP TO RETESTING W/W U1247852

FUEL

12091724:FUEL #5 FTP FOR CDS - SETUP, DEPLOYMENT, LEAK TEST AND REWIND/STOW

N1249143:CDS REEL R/R

⚠️ R&R CDS REEL HOSE REMOVED AND PLACED IN SA DOLLEY, DROGUE REMOVED AND PLACED IN WIP, AND MANIFOLD IS REMOVED AND TEMP INSTALLED FOR CLOSURE/PROTECTION. FOLLOW ON.

N1249122:CDS STOWAGE TUBE R/R

12108472:FUEL #6 INSTALL CDS DROGUE ASSY

12065105:FUEL #7 UNPLANNED REMOVAL LOG ACC875P1

12063388:FUEL #8 ACC 875 CLOSE OUT

LAIRCM

12592105:PREP FOR LAIRCM TEST

12111216:LAIRCM A/G INT, GLTA STOW, SYSTEM LEVEL FT

12111291:LAIRCM 15 DAY INSPECTION

⚠️ INTERVAL 2 COMPLETE. INTERVAL 3 DUE 07/10/2026, COMPLETE BY 07/15/2026

12105879:ACM MODULE INSTALLATION

N1249109:LOWER TURRET R/R

â€¢ TURRET INSTALL, CONNECT HOOKUP, HIRF PASSED ALL DOC ADDED TO JOB, NEED QA TO REVIEW/STAMP DESICCANT REPLACED REQUIRES 24 RECHECK 7/02 AFTER 0930 RETESTING HELD FOR POWER OLD TURRET IS STAGED IN PARTS ROOM, NEEDS TO BE PUT IN SHIPPING CONTAINER AND SENT BACK TO EMC

CDS

12108404:CDS SQUIB INSTL

12420662:FOD SWEEP OF CDS BAY AT EDC

BOOM

12123548:NCR COLLECTOR FOR COMPLETED BOOMS

12336744:REMOVAL LOG FOR COMPLETED BOOMS

MISC

12419843:MISC NON CONFORMANCE COLLECTOR FOR EDC

N1246425:CDS DRIVE BELT MECR-02752

â€¢ QA- RECONVENE TO ENGINEERING PRIOR TO TICKETING FOR FINAL DISPOSITION.

12424437:UNPLANNED REMOVAL LOG ACC876P1

12106370:PRE-DELIVERY BATTERY LIFE CHECK AND REPLACEMENT

12060206:FILL EXTINGUISHER-WATER WITH AC-40

12244333:INSTALL FIRE EXTINGUISHERS

OXY FTP

12111096:FTP- RECHARGER, INTEGRAL AE & AFT ATTENDANT SEATS

12109386:CONNECT OXY SYSTEM, ACMC

12483580:OXYGEN SYSTEM CONNECTION INSTL, AFT MDCC

OXY

12060242:ROUTE MA-1 OXY BOTTLES TO FILL

12109374:INSTALL ACMC MA-1 OXY BOTTLE

12109370:INSTALL OXY BOTTLE/MASK, MAIN DECK CARGO COMPARTMENT

12109438:MA-1 OXY BOTTLE INSTL, AFT CLOSET

12307207:MA-1 OXY BOTTLE BRACKET INSTL - FLIGHT DECK

12109350:INSTALL FLIGHT DECK MA-1 OXY BOTTLE

12468090:INSTALL OXY BOTTLE PRE'S

CLASSIFIED

12419725:CLASSIFIED LAYUP COST COLLECTION JOB

12111261:CLASSIFIED - FTP- RADIO FREQUENCY DEFENSE

12110214:CLASSIFIED FTP- INTELLIGENCE BROADCAST RECEIVER

12111112:FTP – TANKER TSAS JREAP

12415375:FTP – MIDS SYSTEM TEST

RWR INSTALL

12106238:RWR CMPS INSTALL/HOOKUPS

12106421:RWR NOSE INSTALL

MISC

12800679:DIP SWITCH CONFIGURATION

RWR INSTALL

12106406:RWR LWING INSTALL

12106712:RWR RWING INSTALL

12106729:RWR TAIL INSTALL

RWR HOOKUPS

12107445:RWR LWING HOOKUPS

12107444:RWR RWING HOOKUPS

12107438:RWR NOSE HOOKUPS

12107467:RWR TAIL HOOKUPS

RWR PNLS

12104806:RWR LWING PNL INSTALL (PASS-THROUGH)

⚠️ ENSURE WE CHARGE ALL TIME TO BCA

12104811:RWR RWING PNL INSTALL (PASS-THROUGH)

⚠️ ENSURE WE CHARGE ALL TIME TO BCA

12327463:RWR TAIL PNL INSTALL (PASS-THROUGH)

⚠️ ENSURE WE CHARGE ALL TIME TO BCA

SOFTWARE

12399359:LOAD AND VERIFY CLASSIFIED TSAS AND MDN SW

12054877:INSTALL CLASSIFIED RFSDS SOFTWARE

12054710:INSTALL CLASSIFIED IBR SOFTWARE

12399608:INSTALL APT SOFTWARE

12398939:LOAD AND VERIFY LDS SOFTWARE

12399459:DCMA VERIFICATION OF MTC SOFTWARE LOADS LESS LDS/CMCF AND AP

HIRE

12333848:LRT TEST- RWR RADOME

12111004:LRT TEST – SQUIBS – CDS GUILLOTINE

FLIGHT

12420625:FLIGHT SQUAWK NCR COLLECTOR FOR EDC

12646575:MIL HF LMI PREFLIGHT LMI

12422865:842-PREFLIGHT-STC-001

12423216:842-PREFLT LMI-STC-001

⚠️ THERE ARE 8 PREFLIGHT ORDERS LEFT

12422310:842-POSTFLIGHT-STC-002

⚠️ THERE ARE 3 LMI ORDERS LEFT

12423547:842-QUICKTURN-STC-001

⚠️ THERE ARE 2 POSTFLIGHT ORDERS LEFT

12424130:842-THRUFLIGHT-EDC-001

â€¢ THERE ARE 3 QUICKTURN ORDERS LEFT

12424131:842-THRUFLTLMI-STC-001

TICKET

12423858:EDC RECEIVAL INSPECTION KC-46

12423344:RECEIVAL INSPECTION NON CONFORMANCES

12468105:REMOVE OXY BOTTLE PRE'S

12398381:MTC VERIFICATION

MISC

12334495:MISC NON CONFORMANCE COLLECTOR FOR EMC

â€¢ 2 OPEN NCR'S U1247776 U1247852

12772994:HIRF TEST SHT 7 IN LIEU OF SHT4